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1-05 CONTROL OF WORK

1-05.1 Authority of the Engineer

over the Work. Whenever it is so provided in this Contract, the decision of the Engineer 

the following:

1. Quality and acceptability of materials and Work,

3. Acceptability of rates of progress on the Work,

5. Determination as to the existence of changed or differing site conditions,

8. Suspension(s) of Work,

9. Termination of the Contract for default or public convenience,

10. Determination as to unworkable days, and

11. Approval of Working Drawings.

enforce Contract requirements and carry out the Engineer’s orders. If the Contractor fails 
to respond promptly to the requirements of the Contract or orders from the Engineer:

or other means to accomplish the Work, and

2. The Contracting Agency will not be obligated to pay the Contractor, and will 
deduct from the Contractor’s payments any costs that result when any other 
means are used to carry out the Contract requirements or Engineer’s orders.

or to correct unsafe conditions of any nature;

2. The weather or other conditions are unsuitable; or

3. It is in the public interest.

the Contractor with direction or advice on how to do the Work. If the Engineer approves 
or recommends any method or manner for doing the Work or producing materials, the 
approval or recommendation shall not:

1. Guarantee that following the method or manner will result in compliance with 
the Contract,

2. Relieve the Contractor of any risks or obligations under the Contract, or

3. Create any Contracting Agency liability.
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1-05.2 Authority of Assistants and Inspectors

that the Work and materials meet the Contract requirements. Assistants and Inspectors 

the Engineer.

Assistants and Inspectors are not authorized to accept Work, to accept materials, to 
issue instructions, or to give advice that is contrary to the Contract. Work done or material 
furnished which does not meet the Contract requirements shall be at the Contractor’s risk 
and shall not be a basis for a claim even if the Inspectors or assistants purport to change 
the Contract.

Assistants and Inspectors may advise the Contractor of any faulty Work or materials 

or the assistants or Inspectors to advise the Contractor does not constitute acceptance 
or approval.

1-05.3 Plans and Working Drawings

Section 1-01.3. Any proposed alterations by the 
Contractor affecting the requirements and information in the Contract Plans shall be in 
writing and will require approval of the Engineer. 

To detail and illustrate the Work, the Engineer may furnish to the Contractor 
additional plans and explanations consistent with the original plans. The Contractor shall 
perform the Work according to these additional plans and explanations.

The Contractor shall submit supplemental Working Drawings as required for the 
performance of the Work. Except as noted, all drawings and other submittals shall be 

22 by 34-inches, 11 by 17-inches, or on sheets with dimensions in multiples of 8½ by 
11-inches. The drawings shall be provided far enough in advance of actual need to 
allow for the review process by the Contracting Agency or other agencies. This may 

Contract, the Engineer will require up to 30-calendar days from the date the submittals 
or resubmittals are received until they are sent to the Contractor. After a plan or drawing 
has been approved and returned to the Contractor, all changes that the Contractor 

will increase if the drawings submitted do not meet the Contract requirements or contain 

If more than 30-calendar days are required for the Engineer’s review of any 
individual submittal or resubmittal, an extension of time will be considered in accordance 
with Section 1-08.8.

The Contractor shall obtain the Engineer’s written approval of the drawings before 
proceeding with the Work they represent. This approval shall neither confer upon the 
Contracting Agency nor relieve the Contractor of any responsibility for the accuracy of 
the drawings or their conformity with the Contract. The Contractor shall bear all risk and 
all costs of any Work delays caused by nonapproval of these drawings or plans.

Unit Bid prices shall cover all costs of Working Drawings.
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1-05.4 Conformity With and Deviations From Plans and Stakes

The Special Provisions may require that the Contractor be contractually responsible 

the Contractor, the Engineer will lay out and set construction stakes and marks needed 
to establish the lines, grades, slopes, cross-sections, and curve superelevations. These 
stakes and marks will govern the Contractor’s Work. The Contractor shall take full 
responsibility for detailed dimensions, elevations, and slopes measured from them.

All Work performed shall be in conformity with the lines, grades, slopes, cross 
sections, superelevation data, and dimensions as shown in the Plans, or as staked. If the 

shall be performed within those limits. The Engineer’s decision on whether the Work is in 
Section 1-05.1.

The Contractor shall not deviate from the approved Plans and Working Drawings 
unless the Engineer approves in writing.

When the Contracting Agency is responsible for roadway surveying, and the 
Contractor trims the Subgrade with an automatic machine guided by reference lines, the 
Engineer will set control stakes for line and grade only once after grading is complete. 
To gain better control with unusual pavement widths or for other reasons, the Engineer 
may set more control stakes without added cost to the Contractor. The Contractor shall 
set reference lines from these control stakes for trimming Subgrade, for surfacing, and for 
controlling the paving machines.

The Contractor shall work to preserve stakes, marks, and monuments set by the 
Engineer. The Contracting Agency will deduct from payments due the Contractor all 
costs to replace such stakes, marks, and monuments carelessly or willfully damaged or 
destroyed by the Contractor’s operation.

The Contractor shall provide enough safe areas to permit the Engineer to set those 
points and elevations that are the responsibility of the Contracting Agency and to perform 
random checks of the surveying performed by the Contractor.

The Contractor shall keep the Engineer informed of staking requirements to provide 
the Engineer with adequate time to set the stakes for which the Contracting Agency is 
responsible. Contractor requests for stakes shall be made at least three working days 
before the Engineer needs to begin the staking operation.

1-05.5 Vacant

1-05.6 Inspection of Work and Materials

The Engineer may inspect all Work and materials for conformity with Contract 
terms. To ensure the Engineer’s safety and access during these inspections, the Contractor 
shall provide any equipment needed, such as walkways, railings, ladders, and platforms.

When the Engineer requests, the Contractor shall (without charge) provide samples
of materials used or to be used in the Work. If the Contractor uses materials tested and 

testing and inspection costs from payments due the Contractor. The Engineer may order 
the Contractor to remove and replace, and bear the cost of doing so, any materials used 
without inspection.
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Any inspections, tests, measurements, or other actions by Contracting Agency 
employees serve only one purpose: to assure the Engineer that Work, materials, progress 
rate, and quantities comply with Contract terms. Such work by Contracting Agency 
employees shall not relieve the Contractor from doing any Contract-assigned Work or 
from determining whether Contract requirements are being met. The Contractor shall 

materials even though inspected or paid for in a progress estimate.

If the Engineer requests, then the Contractor shall remove or uncover any area of 
the completed Work. After the Engineer inspects it, the Contractor shall restore the area 
to the standard the Contract requires. The Contractor shall bear the cost of uncovering, 
removing, and restoring the exposed Work: (a) if it proves unacceptable, or (b) if it 
was placed without authority or without due notice to the Engineer. The Contracting 
Agency will pay these costs by agreed price or by force account if the Work proves to be 
acceptable and the Contractor had performed the original Work with the authority of and 
due notice to the Engineer.

The Contractor, if advised to do so by the Engineer, shall permit representatives 
from other agencies to inspect the Work when it is to be done:

1. On any railroad, utility, or facility of a public agency; or

2. To the satisfaction of any federal, state, or municipal agency.

In any crushing or screening operation, the Contractor shall provide and install a 
mechanical sampler that:

1. Is automatic or semi-automatic;

2. Can safely and easily obtain representative samples of the materials being 
produced;

3. Can convey the samples to ground level in Contracting Agency-provided sacks;

from the discharge end of the belt, gate, or chute;

5. Is power driven during the material intercept cycle; and

Engineer requires.

No material from the crushing or screen operation will be accepted until after 
the Engineer has approved the design and operation of the sampling equipment. The 
Contractor shall bear all costs of providing the sampling equipment, the power to operate 
it, and the space for its use.

1-05.7 Removal of Defective and Unauthorized Work

The Contracting Agency will not pay for unauthorized or defective Work. 
Unauthorized or defective Work includes: Work and materials that do not conform 
to Contract requirements; Work done beyond the lines and grades set by the Plans or 
the Engineer; and extra Work and materials furnished without the Engineer’s written 
approval. At the Engineer’s order, the Contractor shall immediately remedy, remove, 
replace, or dispose of unauthorized or defective Work or materials and bear all costs 
of doing so.
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1-05.8 Vacant

1-05.9 Equipment

At the Engineer’s request, the Contractor shall provide an operating and 
maintenance manual for each model or type of mixing, placing, or processing equipment 
before using it in the Work. The Contractor shall also provide test instruments to 

revolutions-per-minute, or any other requirements.

The Contract may require automatically controlled equipment for some operations. 
If the automatic controls on such equipment fail, then the Contractor may operate the 
equipment manually for the remainder of that normal working day, provided the method 

authorization of the Engineer.

results within the required tolerances. The Contractor shall have no claim for additional 

1-05.10 Guarantees

The Contractor shall furnish to the Contracting Agency any guarantee or warranty
furnished as a customary trade practice in connection with the purchase of any 

1-05.11 Final Inspection

been completed. The Physical Completion Date for the Contract will be determined as 
provided in Section 1-08.5.

1-05.12 Final Acceptance

The Contractor must perform all the obligations under the Contract before a 

the obligations under the Contract shall not bar the Contracting Agency from unilaterally 
accepting the Contract as provided in Section 1-09.9. The Secretary accepts the 

date. Progress estimates or payments shall not be construed as acceptance of any Work 
under the Contract.

the Contractor of the responsibility to indemnify, defend, and protect the Contracting 
Agency against any claim or loss resulting from the failure of the Contractor (or 
the subcontractors or lower tier subcontractors) to pay all laborers, mechanics, 
subcontractors, materialpersons, or any otdustrial insurance and medical aid required 
under Title 51 RCW.

Final acceptance shall not constitute acceptance of any unauthorized or defective 
work or material. The Contracting Agency shall not be barred from requiring the 
Contractor to remove, replace, repair, or dispose of any unauthorized or defective work or 
material or from recovering damages for any such work or material.
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1-05.13 Superintendents, Labor, and Equipment of Contractor

At all times, the Contractor shall keep at the Work site a set of the Plans, 

attention required to make reasonable progress on the Work and shall cooperate fully with 
the Engineer and Inspectors.

Either the Contractor in person or an authorized representative shall remain on site 
whenever the Work is underway. Before the Work begins, the Contractor shall name 
in writing an experienced superintendent who understands the Contract and is able to 
supervise the Work. This superintendent shall have full authority to represent and act for 
the Contractor. Any superintendent who repeatedly fails to follow the Engineer’s written 

remove such superintendent and name a replacement in writing.

Competent supervisors experienced in the task being performed shall continuously 
oversee the Contract Work. At the Engineer’s written request, the Contractor shall 
immediately remove and replace any incompetent, careless, or negligent employee.

Noncompliance with the Engineer’s request to remove and replace personnel at any 
level shall be grounds for terminating the Contract under the terms of Section 1-08.10.

The Contractor shall keep all machinery and equipment in good, workable condition. 
It shall be adequate for its purpose and used by competent operators.

The Engineer will rate the Contractor’s performance and Contract compliance in 
these categories:

1. Progress of Work,

2. Quality of Work,

3. Equipment,

5. Coordination and Control of Subcontractors.

RCW 47.28.070, it will take these reports into account.

1-05.13(1) Emergency Contact List

The Contractor shall submit an Emergency Contact List to the Engineer no later 

representative with delegated authority to act as the emergency contact on behalf of 
the Prime Contractor and include one or more alternates. The emergency contact shall 
be available upon the Engineer’s request at other than normal working hours. The 
Emergency Contact List shall include 24-hour telephone numbers for all individuals 
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1-05.14 Cooperation With Other Contractors

The Contracting Agency may perform other work at or near the site, including any 
material site, with other forces than those of the Contractor. This work may be done 

Contractor shall cooperate with all other contractors or forces. The Contractor shall carry 

forces involved. The Engineer will resolve any disagreements that may arise among the 
contractors or the Contractor and the Contracting Agency over the method or order of 

Section 1-05.1.

The coordination of the Work shall be taken into account by the Contractor as part 
of the site investigation in accordance with Section 1-02.4 and any resulting costs shall be 
incidental and included within the unit Bid prices in the Contract.

1-05.15 Method of Serving Notices

served on the Contractor either personally or by mailing or by delivery to the last post 
address known to the Engineer.


